
Resource Management Plan Revision-Schedule 

TASK SCHEDULED DATE 
PUBLIC SCOPING 

Publish NOI June 10, 2010 

Public Scoping Meetings July 2010 

Public Scoping Period Ends August 30, 2010 

Publish Scoping Report May 13, 2011 

DRAFT RMPR/EIS 

Alternatives Development and Prepare Draft 
RMP/EIS 

2012-2014 

Complete Draft EIS October 2014 

Publish NOA, Begin Public Review (90-day 
Public Comment Period) 

November 2014 

Public Meetings November-December 2014 

End Public Review Period February 2015 

FINAL RMPR/EIS 

Complete Proposed RMP/Final EIS October 2015 

Begin Governor’s 60-day Review Period November 2015 

Send NOA to Federal Register, Begin 30-day 
Public Review Period 

November 2015 

End Public Review Period December 2015 

End Governor’s Review Period and Public 
Review Period  

January 2016 

Resolve Protests February 2016 

Final RMP and ROD to Public March 2016 
 


